
RCLLC 0004436

~Project Development Group, Inc. 
. 11814 NE 116th Street• Kirkland, WA 98034 

Ethan Construction, LLC 
10461st Avenue South 
Seattle, WA 98134 
Phone: 206.682.1147 

CHANGE ORDER PROPOSAL (COP) 

Re: 

Attn: 

Rainier Commons (Former Rainier Brewery) 

Mr. Shimon Mizrahi 

425-825-1612 • FAX 425-821-2895 

PDG Job Number: 03-7189 

PDG COR Number: Two (2) - Seven (7) 

Date: 12/18/03 

Scope of Work: Misc. Additional Work Items as identified In the below change orders two (2) through seven (7). 
Change Order #2 - Additional Labor Due to Production Loss & Air Monitoring due to High Arsenic Air Levels during the cutting of the storage 
tanks. Our proposal, scope of work & contract stated that we expected lead paint control Items only. 
Change Order #3 - Additional asbestos abatement of insulation Inside of the boilers in building #13. The layers of Insulation were in addition 
to the layer between the metal walls of the boilers as identified in the owners survey and as excluded in our contract proposal & scope or work 
which are both contract exhibits. . 
Change Order #4 - This change order item Is the same as Change Order #2 with the exceptions of the addition of Chlorine as an additional 
hazardous waste and the liability due to the location of the work being adjacent to food products & occupants (Tully's Coffee Beans & 
Workers). These items were not expected during the time of negotiation and are excluded in the contract documents as Exhibit 'A' & 'B'. 
Change Order #5 - Additional labor & equipment to demolish concrete inside of the stainless steel Vats In building 21. This is an unforeseen 
condition as the concrete was hidden between the stainless steel layers and could not be accessed during any site visits. 
Change Order #6 - Temporary Power and Identification of electrical systems. This was excluded in our proposal & scope of work, which are 
part of the contract documents (Exhibits 'A' & 'B'). This Item was also discussed during negotiations. However, we were still charged for this 
service (see attached invoices). 
Change Order #7 - Removal of Units, Piping & Structural Steel from Building 8 as identified by Ethan Construction. Ethan Construction to 
provide for disposal, electrical/Mechanical cut & cap, removal of Freon & hydraulic oil, roof patching, weather protection, and any salvage. 
These change orders were discussed with Mr. Shimon Mizrahi of Ethan Construction during a meeting on 11/25/03. Please note that these 
extra work Items are additional work beyond the original contract documents. All work is located within the Interior of the building @ the 
former Rainier Brewery area in Seattle, WA at the request of the Ethan Construction. 

Amount of Change Order #2 -
Amount of Change Order #3 -
Amount of Change Order #4 -
Amount of Change Order #5 -
Amount of Change Order #6 -
Amount of Change Order #7 -

Arsenic Production Loss 
Add. Asbestos Inside Boilers 
Add. Precautions & Prod. Loss Bldg #9 
Add. Cone. Demo inside Vats Bldg #21 
Temporary Power & Locate Reimbursement 
Demolition of Units on Roof of Building #8 

o Work is to be and has been done during normal working hours. 

= $ 23,147.00 
= $ 22,443.00 
= $ 34,431.00 
= $ 7,005.00 
= $ 12,413.00 
= $ 58,029.00 

o Work on Change Orders #4 & #8 has not been started or will not be started until authorization has been received. 

o Work on Change Orders #2, #3, #5 and# 6 Is ongoing or has been completed. We are still awaiting authorization for reimbursement. 

o Work to be completed on a lump sum basis. 

By: Robin R. Burnham 
Title: General Manager 

cc: File, EGL 
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